
Project #: 40 Date: 10/7/08

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only
Project work is on-going using non-TCRP funds only
Project work is on-going using allocated TCRP funds and non-TCRP funds
All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
Project work has been suspended
Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

11707
Phase Scope Month Year Month Year

1 Environmental
08 2000 12 2002

2 Plans, 
Specifications & 
Estimates 12 2004 03 2008

3 Right of Way 
Acquisition 06 2005 03 2008

4 Construction
03 2009 01 2013

4 Procurement

11708
Phase Scope Month Year Month Year

1 Environmental
08 2000 12 2002

2 Plans, 
Specifications & 08 2007 04 2011

3 Right of Way 
Acquisition 08 2009 04 2011

4 Construction
03 2012 12 2015

4 Procurement

11934
Phase Scope Month Year Month Year

1 Environmental
08 2000 12 2002

2 Plans, 
Specifications & 
Estimates 08 2007 04 2011

3 Right of Way 
Acquisition 09 2009 04 2011

4 Construction
03 2012 12 2015

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes  
        If yes, explain the reason(s) for change in the box below:

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

Project schedule for start construction of segment I (EA 11707) has been delayed due to R/W, air quality control (PM 2.5) and funding issues.  Consequently, segments II and III were 
adjusted to avoid being in conflict with segment I.

End

PROJECT SCOPE

Start

Traffic Congestion Relief Program
October 2008 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

Start End

Start End



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures 
Reimbursed as 
of September 

2008

Remaining 
Expenditures 

FY2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14
Beyond      

FY 2014-15 Total
1 Environmental 

646$                     645$                    -$                -$                -$                -$                -$                -$                645$                          
2 Plans, 

Specifications & 
Estimates 2,403$                  2,396$                 8$                          -$                -$                -$                -$                -$                -$                2,404$                       

3 Right of Way 
Acquisition 25,100$                17,088$              8,012$                   -$                -$                -$                25,100$                     

4 Construction
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                -$                           

4 Procurement
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                -$                           

28,149$                20,129$              8,020$                   -$                -$                -$                -$                -$                -$                28,149$                     

APPROVED LONP(S)

Phase Scope

Approved LONP 
Amount by 

Phase

Expenditures 
Made by Local 
Agency as of 

09/17/07

Remaining 
Expenditures  to 
be Made by Local 

Agency in FY 
2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2012-13

Beyond      
FY 2013-14 Total

Estimated MONTH 
When LONP 

Reimbursement will 
be Requested

Estimated YEAR 
When LONP 

Reimbursement 
will be Requested

1 Environmental
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

4 Construction
61,851$                -$                     11,000$                 20,000$          20,000$          10,851$          -$                61,851$          03 2009

4 Procurement
-$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

61,851$                -$                     11,000$                 20,000$          20,000$          10,851$          -$                -$                61,851$          

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) Not 
Yet Approved by 

Phase

Expenditures  in 
remainder of FY 

2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2012-13
Beyond      

FY 2012-13 Total

Estimated MONTH 
When Allocation 

will be Requested

Estimated YEAR 
When Allocation 

will be Requested
1 Environmental

N/A -$                     -$                       -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                      -$                     -$                       -$                -$                -$                -$                -$                -$                

4 Construction
-$                      -$                     

4 Procurement
-$                      -$                     
-$                      -$                     

Estimated Expenditure of Local Funds

Estimated Cashflow Need

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 346$                      2,403$            25,100$          -$                27,849$          
Proposed -$                       -$                -$                61,851$          61,851$          
Committed 960$                      -$                -$                1,385$            2,345$            
Proposed -$                       -$                -$                -$                -$                
Committed -$                       8,097$            29,251$          61,564$          98,912$          
Proposed -$                       -$                -$                -$                -$                 
Committed 1,306$                   10,500$          54,351$          62,949$          190,957$        
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                61,581$          61,581$          
Proposed -$                       -$                -$                -$                -$                
Committed 157$                      -$                -$                -$                157$               
Proposed -$                       -$                -$                -$                -$                
Committed 640$                      -$                -$                126,500$        127,140$         
Proposed -$                       -$                -$                -$                -$                
Committed -$                       12,500$          22,000$          12,500$          47,000$          
Proposed -$                       -$                -$                -$                

Totals Committed 797$                      12,500$          22,000$          139,000$        174,297$         
Proposed -$                       -$                -$                -$                 
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed 143$                      -$                -$                -$                143$                
Proposed -$                       -$                -$                -$                -$                
Committed 500$                      -$                -$                160,345$        160,845$        
Proposed -$                       -$                -$                -$                -$                
Committed -$                       14,500$          9,500$            7,155$            31,155$           
Proposed -$                       -$                -$                -$                
Committed 643$                      14,500$          9,500$            167,500$        192,143$         
Proposed -$                       -$                -$                -$                -$                
Committed 2,746$                   37,500$          85,851$          369,449$        557,397$         
Proposed -$                       -$                -$                61,851$          -$                

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

MeasureLACMTA

STIP State

PROJECT FUNDING PLAN
Indicate amount in $1,000s

State

State

Totals

LocalCMAQ

LACMTA

TCRP State

Measure

Totals

STIP State

11934

STIP

TCRP

Measure

Totals

LACMTA

State

11708

11707 TCRP


